COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C19733

PCN. 19733-BI D

CONTRACT DESCRI PTI ON\:
NCDE BUI LDI NG | MPROVEMENT - ST

PRQJIECT NO I TS SW1- 456

NODE BUI LDI NG | MPROVEMENT - ST
NAME OF ROAD: 002A
PRQIECT COUNTI ES: DENVER

ARAPAHCE, REG ON 1
CONTRACTOR:

TK CONSTRUCTI ON US, LLC

2478 Patterson Road #17

G and Junction 0O 81505  (970)257-1879

CURRENT PROJECT AMI:  $ 1, 515,308.00 PARTICl PATI NG

AWARD PRQJECT AM: $  1,478,750.00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0008

COFRS REPCRTI NG CATEGORY: 0

Page 1
ESTI MATE RUN 03/ 22/ 2017

13:57: 30

FI NL

TI ME CHARGED: 477.0 DAYS TIME ALLOW 4/21/2015 FI XED COVPLETI ON DATI

PERCENT TIME:  106. 24 ORI G TI ME ALLOW 4/25/2014 FI XED COVPLETI ON DATI

CLEAR CREEK
OTHERS

PAY PERI CD ENDI NG 03/ 22/ 2017 DATE TI ME STARTED 01/28/2014

DATE LET 10/ 17/ 2013 DATE WORK BEGAN 01/ 28/ 2014

DATE AWARDED 10/ 24/ 2013 DATE TI ME STOPPED 05/19/2015

DATE CONTRACT EXECUTED 11/ 20/ 2013 DATE ACCEPTED 05/ 19/ 2015

DATE NOTI CE TO PROCEED 01/ 28/ 2014

$ 0.00 $ 0.00
1, 515, 308. 00 8, 586. 00
1, 515, 308. 00 8, 586. 00
0.00 -9, 263. 94
1, 515, 308. 00 -677.94
0.00 22,181. 25
0. 00 0.00
1, 515, 308. 00 21, 503. 31
0.00 0.00
0.00 0.00
1, 515, 308. 00 21, 503. 31
0. 00 0.00
pAMENT DE s 21,503.31

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19733-BID ESTI MATE RUN 03/ 22/ 2017
PRQIECT: I TS SW1- 456 ESTI MATE NO 0008 13:57: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202- 00050 *Renoval of | TS Node Equi prent 1. 000 1. 000
LS 0. 000 0. 00
113, 000. 00000 1. 000 113, 000. 00
0010 208- 00005 Er osi on Log 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0015 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0.00
0020 208-00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0025 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0030 613-50050 *Portabl e Power Unit 23. 000 23. 000
EACH 0. 000 0. 00
10, 500. 00000 23. 000 241, 500. 00
0030 MATERI AL ALLOMANCE Rack- Type UPS Equi pnent 0. 000
EACH 0. 000 0.00
1, 469. 00000 0. 000 0.00
0035 613-50060 Port abl e Power Cener ator 4. 000 4.000
EACH 0. 000 0. 00
35, 000. 00000 4.000 140, 000. 00
0040 614-86007 Serial to I P Converter 8. 000 8. 000
EACH 0. 000 0.00
5, 000. 00000 8. 000 40, 000. 00
0040 MATERI AL ALLOMNCE Serial to | P Converter Equi pment 0. 000
EACH 0. 000 0. 00
1, 299. 00000 0. 000 0.00
0045 614-86800 Uni nterrupted Power Supply 6. 000 5. 838
EACH 0. 162 8, 586. 00

53, 000. 00000 6. 000 318, 000. 00



CONTI D C19733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19733-BI D ESTI MATE RUN
PRQIECT: I TS SW1-456 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 MATERI AL ALLOMANCE Bui | di ng- Type UPS Equi prent 0.288
EACH -0.288 -9,263.94
32, 166. 45000 0. 000 0. 00
0050 614-87310 Traffic Management System Buil di ng Equi pnent 1. 000 1. 000
LS 0. 000 0. 00
162, 000. 00000 1. 000 162, 000. 00
0055 614-87360 Control Center Upgrade 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0060 614-87548 *Splice Fiber Optic Cable (48 Strand) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2. 000 10, 000. 00
0065 614- 87660 Vi deo Decoder 4.000 4.000
EACH 0. 000 0. 00
5, 500. 00000 4.000 22, 000. 00
0070 614-87661 Vi deo Encoder 56. 000 56. 000
EACH 0. 000 0. 00
4, 000. 00000 56. 000 224, 000. 00
0070 MATERI AL ALLOMNCE Vi deo Encoder Equi prment 0. 000
EACH 0. 000 0. 00
1, 639. 03000 0. 000 0. 00
0075 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
88, 000. 00000 1. 000 88, 000. 00
0080 650- 00000 Mechani cal Systens 1. 000 1. 000
LS 0. 000 0.00
61, 000. 00000 1. 000 61, 000. 00
0080 MATERI AL ALLOMNCE Envi ronnmental Monitoring System 0. 000
Equi prent
LS 0. 000 0.00
22, 965. 00000 0. 000 0. 00
0085 660- 00000 Speci al Systens 1. 000 1. 000
LS 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00



CONTI D C19733 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19733-BID ESTI MATE RUN
PRQIECT: I TS SW1-456 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0085 MATERI AL ALLOMANCE Envi ronnmental Monitoring Unit 0. 000
Equi pnent
LS 0. 000 0. 00
3, 503. 99000 0. 000 0.00
0090 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70180 F/ A Gas Lines 20, 616. 140 20, 616. 140
FA 0. 000 0. 00
1. 00000 20, 616. 140 20, 616. 14
0105 700- 70230 F/ A Conmuni cation Lines 12, 850. 240 12, 850. 240
FA 0. 000 0. 00
1. 00000 12, 850. 240 12, 850. 24
0110 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 900- 00007 Added Item (Each)/ 34. 000 34. 000
EACH 0. 000 0. 00
215. 93000 34. 000 7,341.62
CAT 0200 CURRENT AMI  $ 1,515, 308.00 $ -677.94$ 1,515, 308. 00

PRQJECT TOTAL

CURRENT AMI $ 1,515, 308.00 $

-677.94$ 1,515, 308. 00



